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Docket No. 217 — Development and Management Plan Inspection

Northeast Utilities Service Company Certificate of Environmental Compatibility and Public Need for the
construction of a 345-kV electric transmission line and reconstruction of an existing 115-kV electric

transmission line between Connecticut Light and Power Company’s Plumtree Substation in Bethel, through
the towns of Redding, Weston, and Wilton, and to the Norwalk Substation in Norwalk, Connecticut.

Date: September 7, 2005
Inspector: Diana Walden

Location: 345kV Underground Route
Storm/

Rain Event: The area has received only traces of precipitation since the last inspection
as reported by NOAA.

Areas of Inspection

Observation

Recommended Action

Vault Openings and Trench
Construction

- Trenching, pipe installation,
and sawcutting operations
continue along Rt. 7 in Wilton
during the night. 9/7/05

- Trenching, pipe installation,
and saw cutting continued
along Rt. 107 during the day
in the vicinity of Umpawaug
Road and north of the
Georgetown Deli. 9/7/05

-Active work for a jack and
bore of a stream near Allens
Meadows Park is ongoing.
The jacking pit has been
partially closed but is still
activea. A receiving area is
now under preparation to
complete the work but the pit
is not dug yet. 9/1-9/7/05

-The majority of the work has
been in the roadway and
seems contained for the most
part but there are a few issues
that require attention.
Continue to provide attention
to any off- road areas that
need restoration. See
additional sections for specific
recommendations. 9/7/05

- Discharge water from the
hoses is very clear but slightly
turbid water is still leaving the
settling basin to the stream.
The erosion controls here also
need attention 9/7/05

Erosion and Sediment
Controls (includes inspection
within 24 hours of a storm
event)

- The silt fence located at the
edge of the original storage
yard near the Rt. 107 and 7
intersection is still down
completely, originally due to
separate landowner activities.
8/19-9/7/05

-The fence has not been
repaired but should be as soon
as possible. Wetlands are
immediately beyond the yard.
8/19-9/7/05/05
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Areas of Inspection

Observation

Recommended Action

Erosion and Sediment
Controls
(continued)

Route 7

Rt. 107 Daywork

- Haybales were still noted up
on the curb along Rt. 7 rather
than on the catch basins, and
many looked deteriorated.
This may be done during the
day due to the lack of active
work 9/1-9/7/05

-The area in front of the
school fields has been well
restored and seeded. 9/7/05

- The erosion controls near the
stream jack and bore at Allens
Meadow need attention. The
silt fence at the receiving side
needs to be toed in and the
controls near the jacking pit
are down completely. 9/7/05

- The discharge water to the
settling basin is very clear now
but the water is picking up
turbidity from the basin itself
and this is still getting to the
stream to some degree. 9/7/05

- The erosion caused by slurry
muds under the wooden fence
in the vicinity of the work
north of Georgetown deli has
not been repaired. 8/25-9/7/05

- An area of silt fence in the
work area north of the
Georgetown Deli was pushed
down due to placement of
materials and equipment.
9/7/05

- An excavator was also
parked adjacent to a wetland
area and partially into the
vegetation here. 9/7/05

- Make sure that haybales are
placed in the catch basins
during the nightwork and
continue to maintain them.
Filter fabric is also an
accepted measure if haybales
are difficult to maintain.
9/7/05

- Continue to restore any off-
roadway areas (such as the
field area across from the
church) in an appropriate
amount of time. 9/7/05

- The controls on both side of
the stream work require repair
ASAP. 9/7/05

- Consider releasing the water
directly to the stone pad in an
attempt to avoid picking up
sediment. This should only be
done if the water remains this
clear. 9/7/05

- In general, catch basins
should also be cleaned
regularly and roadways swept
of sediment attributed to the
project. Contain all muds and
monitor where water is
flowing even when catch
basins are not the receivers.
9/7/05

-The silt fence line should be
considered a limit of work and
materials should not be placed
on or over it. The fence here
should be restored. 9/7/05

- Machinery should be parked
as far from wetland areas as
feasible and equipment should
be placed in appropriate
storage areas. 9/7/05

Adjacent Wetlands and
Waterways

-The jack and bore near Allens
Meadow Park had some
slightly turbid discharge from

- Investigate ways to prevent
the clear water from
accumulating sediment.
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Areas of Inspection

Observation

Recommended Action

the basin to the stream again
during this inspection. Even
though the discharge hose
water is very clear, it is
picking up sediment from the
basin itself. 9/7/05

- Some sediment had been
noticed accumulating at the
edge of the spillway at the
stream’s edge. 9/7/05

- An excavator was noted
parked adjacent to a wetland
swale off the roadway. 9/7/05

9/7/05

- When the settling basin is
removed and closed up,
remove the additional
sediment accumulation at the
edge of the stream by
hand/shovel. 9/1-9/7/05

- Keep vehicles parked as far
from wetland areas as feasible.
9/7/05

Staging, Storage, and Parking
Areas

- The silt fence at the
equipment storage yard
located on property off Rt. 7,
south of the Rt 107 and 7
intersection has been
completely pushed over by
separate landowner activities.
8/19-9/7/05

- The Georgetown work area
could use improvement of
storage methods as materials
were placed on/over the silt
fence and machinery was
parked partially into the
woods. Oil based materials
and glues were also left out
until the contractor was
informed. 9/7/05

-At the School Rd. storage
area, the soil surface is
disturbed where the stockpiles
had been. If bore staging work
is not scheduled here soon, it
should be temporarily
stabilized. 9/1-9/7/05

- The fence is not yet repaired
but should be ASAP.
Wetlands are located
immediately adjacent. 8/19-
9/7/05

- In general, equipment should
not be left above or adjacent to
wetlands during inactive
hours. Materials should be
placed appropriately in storage
areas over night. 9/7/05

- Consider temporary
restoration measures here if
the need for staging is not
scheduled in the near future.
9/1-9/7/05

Soils

- Most soils along the project
route are being trucked to a
waste facility in Danbury for
storage and eventual disposal.
However, any soils from the
work in Redding which meet
the RSR levels are being used
in the landfill as daily cover.

- Soils appear to be handled
appropriately. 9/7/05
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Areas of Inspection

Observation

Recommended Action

State species of concern,
threatened and endangered
species

- No species of concern are
located in this area of
construction.

- N/A

Vegetative clearing limits
(including trees to save or
danger trees noted)

-The area near the athletic
fields between School Rd. is
well restored and seeded.
9/7/05

- Continue restoration efforts
on all areas off the roadway
where soil has been disturbed,
including near the School Rd.
storage if the staging is not
scheduled soon and near Zion
Church within the set time.
9/7/05

-None at this time. 9/7/05

- According to the D&M plan,
areas that are disturbed but
will not be worked in for over
21 days should be temporarily
stabilized/reseeded after 7-14
days. Restoration crews
should be attending these
areas prior to the deadline.

-Dewatering that occurs within

- It could be determined

Dewatering the trench work along Rt. 107 | whether the watershed basin is
and Rt. 7 is being directed to a | stressed due to removal of the
frac tank truck. groundwater.
- Dewatering had actually -1t may be best to let the very
continued for the jack and clear water filter directly to the
bore of the stream and there stone pad. Do not allow
was more water this week than | unfiltered water to discharge
last. The water remains very directly to wetlands, streams
clear but is picking up or catch basins.
turbidity from the basin.
9/7/05
- No blasting is occurring on - None at this time.

Blasting site at this time.

Spills and Material Storage

- No spills or leaks were
observed during the
inspection. 9/7/05

- Make sure that glues, asphalt
components and other
materials are stored well
overnight and not left out
along the roadway. 9/7/05

- The contractors should
remain vigilant about securing
and handling fuel containers.
- Continue to keep all vehicles
maintained well (i.e. no
apparent fluid leaks) if they
will be used or stored on site.
- Check equipment status on a
regular basis and keep spill
kits on hand.

- Report spills immediately,
even if they are being
controlled.
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Areas of Inspection Observation

Recommended Action

Additional
Observations

Next likely scheduled

inspection: Wednesday, September 14, 2005

I have personally examined and am familiar with the information submitted in this document and
all attachments and certify that based on reasonable investigation, including my inquiry of those

individuals responsible for obtaining the information, the submitted information is true, accurate
and complete to the best of my knowledge and belief, and I understand that any false statements

made in this document or its attachments may be punishable as a criminal offense in accordance

with Section 22a-6 under Section 53a-157 of the Connecticut General Statutes.

Inspector’s Signature: Diana Walden
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345kV (Route 107 Daywork): Near Umpawaug Rd. Silt fence was install
has fallen down and needs repair. (9/7/05)

(North of Georgetown Deli): Photo on the left shows equipment parked off the side of the road,
adjacent to a wetland swale. Photo on the right shows a trench box and some equipment which
had been placed on top of the silt fence. (9/7/05)



Photo on the left shows some materials left off roadway, including some o
glue containers. Crews were asked to remove these at the end of the day. Photo on the right
shows the vicinity where some erosion had occurred under the fence due to roadway runoff.
(9/7/05)

(345kV: Rt. 7) View of the storage yard near the Rt. 107/7 intersection. Silt fence still needs to be
restored following the landowner’s activities which pulled it down. (9/7/05)



Photo on the left shows the receiving side of the stream jack and bore where vegetation was
cleared and silt fence needs some repair/toeing-in. The photo on the right shows where erosion
controls on the jacking pit side need repair. (9/7/05)

Photo on the left shows a view of the jacking pit which is still active. Photo on the right shows
dewatering to the settling basin. Water from the hoses is very clear but the discharge to the
stream is still slightly turbid. (9/7/05)



